

# Scrum Framework Process

## 1. Product Backlog and The Grooming

Before a Sprint even begins, the **Product Backlog (created by the PO)** exists as a living list of "what" needs to be built.

- **The Grooming Process:** The Product Owner (PO) and the Dev Team meet to turn vague ideas into **Product Backlog Items (PBIs)**—usually User Stories. You'll discuss requirements, split larger PBI into smaller tasks, and provide **estimates** (like Story Points).
- **Timing:** Ongoing. Usually a few hours per week.
- **Artifact: Groomed Product Backlog** (prioritized and "Ready" for work).

## 2. Sprint Planning

The official kickoff of a new Sprint (a fixed timebox of 1–4 weeks, we use 2 weeks).

- **The Process:** The PO presents the highest-priority PBIs. The team determines *how* to build them by breaking them into technical tasks. You decide your **capacity** and commit to the tasks.
- **Timing:** Max 8 hours for a 1-month Sprint (usually 2–4 hours for a 2-week Sprint).
- **Artifact:** The **Sprint Backlog** (the specific list of items the team commits to finishing).

## 3. Sprint Execution & Daily Scrum

This is where you actually code, test, and integrate.

- **The Process:** Every 24 hours, the team holds a **Daily Scrum** (the Stand-up). You sync on progress toward the Sprint Goal and flag "blockers" (e.g., a broken API or a missing environment).
- **Timing:** Execution lasts the duration of the Sprint; the Daily Scrum is strictly **15 minutes**.
- **Artifact:** The **Increment** (the sum of all "Done" work that is potentially releasable).

## 4. Sprint Review

The "Demo" phase.

- **The Process:** You show the working software to stakeholders. This isn't a PowerPoint presentation; it's a functional walkthrough of the **Increment (Updated software)**. You gather feedback on whether the feature actually meets the business need.
- **Timing:** Max 4 hours for a 1-month Sprint (usually 1–2 hours for 2 weeks Sprint).
- **Artifact:** A refined Product Backlog (based on the feedback received).

## 5. Sprint Retrospective

This is the "team-only" meeting to debug your process.

- **The Process:** You don't talk about the code; you talk about the **process, people, tools, and relationships**. What went well? What sucked? You pick one or two actionable improvements to implement in the *next* Sprint.
- **Timing:** Max 3 hours for a 1-month Sprint (usually 45–90 minutes for 2 weeks Sprint).
- **Artifact:** An **Improvement Plan** (specific items for the next Sprint's work cycle).